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Date: 12/22/2010 

Reporting Period: 12/20/2010-12/22/2010 

1. Introduction 

1.1 Background 

Site Number: B5YS 
D.O. Number: 47 

Response Authority: CERCLA 

Response Lead: EPA 
NPL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 
9/30/2010 
Time-Critical 
Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP I 

2.1.2 Response Actions to Date 

From December 20 until December 22, 2010 

WSP loaded and transported site stormwater to Action Environmental in 
Fort Wayne, Indiana for disposal. 

On December 21, 2010, approximately 48 potentially responsible parties 
were sent a general notice letter and a draft administrative settlement 
agreement. 

On December 21, 2010, WSP demobilized from the site for the holidays and 
are scheduled to continue site activities on January 3, 2011. 

On December 21, 2010, labpacked materials by ERRS from the laboratory 
on the southwest corner of the Administration Building were transported and 
disposed of by PSC Environmental Services in Detroit, Ml. 

ERRS were on site and hauled out 11 loads (approximately 64,600 gal) of 
oily water for disposal at United Wastewater in Cincinnati, OH. 

ERRS discharged stormwater from SS-17 In the southwest area to the City 
of Indianapolis sanitary sewer. Approximately 34,825.3 gal of stormwater 
was discharged, for a total of 49,942.9 gal from the 84,000 gal allotted in the 
current permit. 

USEPA has posted a Draft ESI Emergency Confingency Plan. 

On December 22, 2010, USEPA/START/ERRS demobilized from the site 
for the holidays and are scheduled to continue site activities on January 3, 
2011. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
NA 



2.1.4 Progress Metrics 

o 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

Stormwater 

Labpack Materials 

PPE 

Quantity 

900 gal 

300 gal 

5,150 gal 

421,757 gal 

6.90 tons 

49,942.9 gal 

NA 

0.61 tons 

Treatment 

— 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

~ 

City of Indianapolis 
Sanitary Sewer 

~ 

~ 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

~ 

Southside Landfill 

— 

PSC Environmental 
Services 

Southside Landfillo 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None 

2.2.1.2 Next Steps 

U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51. 

ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest 
areas. 

2.2.2 Issues 

None 



2.3 Logistics Section 

Not applicable 

2.4 Finance Section 

Estimated Costs * 
i 

Budgeted : 
Total To 

Date Remaining | 
% 1 

Remaining | 

Extramural Costs j 

ERRS - Cleanup Contractor 

VAT/START 

$400,000.00: 

$39,500.00 

$365,000.00! 

$28,872.26; 

$35,000.00 

$10,627.74! 

8.75%i 

26.9 l%j 

Intramural Costs | 

Total Site Costs $439,500.00' $393,872.26 $45,627.74 10.38% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 



The next community meefing will be held on January 21, 2011 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
1 START-Weston Solutions, Inc. 
3 ERRS - Environmental Restoration, LLC 
1 WSP Environment & Energy 
1 U.S. Environmental 
5 AIMIV! Technologies, Inc. 

Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental IVIanagement 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA- United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to "Documents" on v̂ AAAA/.epaosc.orq. 

6.2 Reporting Schedule 

The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on wv\Afl/.epaosc.orq. 


